



## Deschutes Estuary Feasibility Study Phase III: Engineering Design and Cost Estimates



 MOFFATT & NICHOL

Susan Tonkin, PhD, PE

March 1, 2007

## Agenda




- Setting the Scene
- Estuary Restoration – Estuarine Hydrodynamics
- Estuary Restoration – Engineering Design
- Cost Estimating Approach
- Cost Estimates and Schedule
- Conclusions
- Questions & Answers



Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates



## Setting the Scene




- Capitol Lake has increasing problems
- Sediment is filling the Lake
- Dredging is increasingly expensive
- Noxious weeds are invading
- The Capitol Lake Dam restricts salmon runs

Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates

## Setting the Scene

- 2002 Capitol Lake Adaptive Management Plan called for a **Deschutes Estuary Feasibility Study**



```

graph TD
    A[Hydrodynamic and Sediment Transport Model] --> B[Reference Estuary Study Biological Conditions Report]
    A --> C[Engineering Design Cost Estimate]
    B --> C
    C --> D[Net Benefit Analysis]
    D --> E[Final Feasibility Report and Recommendations]
  
```

Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates





## Setting the Scene



- **Alternative A**
  - New 5<sup>th</sup> Avenue Bridge



Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates



## Setting the Scene




- **Alternative A: New 5<sup>th</sup> Avenue Bridge (All Alternatives)**




Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates




## Setting the Scene




- **Alternative A**
  - New 5<sup>th</sup> Avenue Bridge
- **Alternative B**
  - Add New Railroad Bridge





 Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates

## Setting the Scene



- **Alternative B: Add New Railroad Bridge**



 Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates






## Setting the Scene



- **Alternative A**
  - New 5<sup>th</sup> Avenue Bridge
- **Alternative B**
  - Add New Railroad Bridge
- **Alternative D**
  - Add Reflecting Pool Barrier



Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates



## Setting the Scene



- **Alternative D: Add Reflecting Pool Barrier**



Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates



# Estuarine Hydrodynamics



Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates



## Estuarine Hydrodynamics




- Low Tide – Aesthetic questions
- Drawdown to -2 feet NGVD29






Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates





## Estuarine Hydrodynamics

- High Tide – Flood Risks
- 100-year flood elevation similar to present:
  - Heritage Park Bulkhead
  - Parking lot at GA Powerhouse
  - Tumwater Historical Park trails
- Improvements to present situation:
  - Slightly lower (4" -6") peak flood compared to present
  - Management not dependent on dam gates

Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates





## Estuarine Hydrodynamics



- Rapid water level drawdown can destabilize slopes
- Rapid flow through bridges can cause scour
- Sediment will be eroded from channels, deposited in Budd Inlet (Port and Marina)
- Salinity changes will cause vegetation die-off
- All of these effects can be designed for



Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates

## Engineering Design



Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates



## Engineering Design



### ■ New 5th Avenue Bridge – All Alternatives



Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates

## Engineering Design



### ■ New 5<sup>th</sup> Avenue Bridge



Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates



## Engineering Design



### ■ New 5th Avenue Bridge

- Precast, prestressed concrete girder bridge on drilled shafts
- Maintain utility connections across lake



- Railings, fittings, etc., consistent with 4<sup>th</sup> Ave Bridge
- Extend westmost pier of 4<sup>th</sup> Ave Bridge to allow for later scour




Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates

## Engineering Design



### ■ New 5th Avenue Bridge



- Construction Cost: \$20M to \$24M



Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates





## Engineering Design



### ■ Deschutes Parkway Edge Protection – All Alternatives

- Accretional over the long-term – erosion protection is not needed
- Need to avoid deep slope failures due to tidal fluctuations
- Rock buttress is least costly alternative
- Combine with channel pre-dredging, sediment placement for habitat creation



Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates



## Engineering Design



### ■ Channel Pre-Dredging – All Alternatives

- Decreases sediment transport to Budd Inlet
- Provides sediment for Deschutes Parkway habitat improvements
- Quantity, cost depend on sediment characteristics

### ■ Construction Costs:

- Deschutes Parkway Edge Protection: \$12M to \$17M
- Channel Pre-Dredging: \$9M to \$23M



Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates



## Engineering Design



### ■ New Railroad Bridge and Pedestrian Bridge – Alternative B




Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates

## Engineering Design



### ■ New Railroad Bridge and Pedestrian Bridge



Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates






## Engineering Design



- New Railroad Bridge and Pedestrian Bridge



- Construction Cost: \$9M to \$11M
- Alternatives A & D Scour Protection: < \$1M




Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates



## Engineering Design



- Reflecting Pool Barrier – Alternative D



Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates






## Engineering Design




### ■ Reflecting Pool Barrier



### ■ Sheet pile structure proposed

- Smaller footprint than rubble-mound
- Fewer geotechnical, construction risks
- Similar or lower cost



Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates



## Engineering Design



### ■ Reflecting Pool Barrier

### ■ Freshwater pool requires reclaimed water, pumps, filters...




Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates



## Engineering Design




### ■ Reflecting Pool Barrier



### ■ Construction cost: \$15M - \$23M

### ■ Salt-Water Pool

- Water circulation using tide gates



- Outlet gate 3-feet below MHHW
- Inlet gate near bottom
- Residence time for water in the pool is 4 days



Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates

## Engineering Design



### ■ Minor Improvements – All Alternatives

- Scour protection at existing bridges
- Recreational
- Interpretive




### ■ Construction cost: \$2M - \$4M



Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates



# Cost Estimating Approach



Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates



## Cost Estimating Approach





- **Range in Cost Estimate**
  - No detailed design
  - Fluctuations in different costs over time
  - General construction inflation
- **Estimate Average, High, and Low Values**
  - Quantity of each item based on present design
  - Cost of each item based on recent projects
  - Construction date and inflation rate
- **Monte Carlo Analysis gives Average, High and Low Values for Overall Cost**




Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates








## Cost Estimating Approach

- Contingency (30%) Added to Each Item
- Costs in Addition to Construction
  - Engineering
  - Permitting
  - Sales Tax
  - Management
  - Construction Change Orders...
- Inflation
  - Consumer inflation predicted at 2% annually
  - Construction inflation (1990-2005) has been 3.5% annually
  - WSDOT experienced 12% (2001-2005) – unlikely to continue ; 6% annually used as maximum likely

 Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates



## Cost Estimates and Schedule

 Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates



	Low Cost	Average Cost	High Cost
<b>Alternative A</b>			
Construction Cost (2006 dollars)	\$46M	\$53M	\$61M
Total Project Cost (2006 dollars)	\$65M	\$76M	\$87M
Inflated to 2012 Start at 3.5%/year	\$83M	\$95M	\$109M
<b>Alternative B</b>			
Construction Cost (2006 dollars)	\$55M	\$63M	\$72M
Total Project Cost (2006 dollars)	\$79M	\$90M	\$102M
Inflated to 2012 Start at 3.5%/year	\$99M	\$112M	\$128M
<b>Alternative D</b>			
Construction Cost (2006 dollars)	\$66M	\$75M	\$84M
Total Project Cost (2006 dollars)	\$94M	\$106M	\$120M
Inflated to 2012 Start at 3.5%/year	\$117M	\$133M	\$150M

Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates

<b>Cost Estimates</b>	
<ul style="list-style-type: none"> <li>■ <b>Main Cost Items (Construction, 2006 Dollars):</b> <ul style="list-style-type: none"> <li>• 5<sup>th</sup> Avenue Bridge - \$20M to \$24M</li> <li>• Channel Pre-Dredging - \$9M to \$20M</li> <li>• Deschutes Parkway Edge Treatment - \$12M to \$17M</li> <li>• New Railroad Bridge (Alternative B) - \$9M to \$11M</li> <li>• Reflecting Pool Barrier (Alternative D) - \$15M to \$23M</li> </ul> </li> <li>■ <b>Main Cost Uncertainties:</b> <ul style="list-style-type: none"> <li>• Quantity of Channel Pre-Dredging Needed</li> <li>• Cost of Steel, Penetration Depth for Reflecting Pool Barrier</li> </ul> </li> <li>■ <b>Inflation</b> <ul style="list-style-type: none"> <li>• Waiting until 2020 with 6% inflation will double the cost</li> </ul> </li> </ul>	
Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates	





## Cost Estimates



### ■ Maintenance Dredging in Budd Inlet

- Initial dredging after 3 years
- Ongoing dredging every decade
- Costs shown for A & B – costs for D are higher

	Low Cost	Average Cost	High Cost
<b>3-Year Maintenance Dredging</b>			
Construction Cost (2006 dollars)	\$1.7M	\$4.9M	\$8.4M
Total Project Cost (2006 dollars)	\$2.4M	\$7.0M	\$12.0M
<b>10-Year Ongoing Dredging</b>			
Construction Cost (2006 dollars)	\$11M	\$20M	\$31M
Total Project Cost (2006 dollars)	\$15M	\$30M	\$44M




Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates



## Schedule



### ■ Construction Schedule – Alternative A



### ■ Other Alternatives Similar



Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates





## Conclusions




- All Restoration Alternatives are Feasible
  - No fatal flaws
  - Improves habitat and water quality
  - Estuary restoration does not increase flood risk
- Channel Pre-Dredging and Placement on West Side
  - Costly with a wide cost range
  - Decreases ongoing maintenance costs, improves habitat
  - Costs can be tightened by measuring sediment qualities (erodibility, potential contamination)



Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates

## Questions & Answers



Deschutes Estuary Feasibility Study Phase III: Engineering Design & Cost Estimates