

FORT VANCOUVER REGIONAL LIBRARY
New Main Library - Responsibility Matrix
Exhibit C

- | | |
|---------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Bruce Ziegman | <ol style="list-style-type: none">1. Provide administrative oversight2. Final project authority3. Contract signing authority |
| Rita Levesque | <ol style="list-style-type: none">1. Maintain budget and schedule throughout the life of the project2. Management and oversight of FVRL project team, design team and consultants3. Liaison with developer and its design team4. Project lead and point of contact for all project-related issues and activities5. Negotiate MACC with GC/CM6. Maintain contract documentation and change orders as needed7. Reconcile and approve invoices8. Supervise and assist permit and approval process9. Lead the project through the GC/CM application, review and selection process |
| Dennis Sword | <ol style="list-style-type: none">1. Represent owner's interest throughout design process2. Decision maker for facility design options and solutions3. Provide day-to-day owner representation during construction |
| Patty Duitman | <ol style="list-style-type: none">1. Issue and follow RFP procedure for architect, consultants and GC/CM2. Contract negotiation with key players (architect and GC/CM)3. Oversight of funding and management of bond activities |